COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2013

ESTI MATE SUMVARY 12: 51: 25
CONTI D: C19252 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19252- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0  DAYS TIME ALLON 7/3/2013 FI XED COVPLETI ON DAT!
K- 16- W BRI DGE REPLACENMENT PERCENT TI ME: 92.42 ORI G TIME ALLOW 7/3/2013 FI XED COVPLETI ON DAT
PRQJIECT NO ER067A- 029
K- 16- W BRI DGE REPLACENMENT
NAVE OF ROAD: 067A
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTCR:
LAVWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 06/ 28/ 2013 DATE TI ME STARTED 04/ 29/ 2013
9002 N. MOORE RD. DATE LET 01/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 15/ 2013 DATE ACCEPTED
LI TTLETON CO 80125 303-791-5642 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $  1,353,280.00 PARTICl PATING $ 801, 493. 65 $ 227,372.53
AWARD PRQJECT AM: $ 1,060, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 59. 23% TOTAL EARNI NGS 801, 493. 65 227,372.53
FUNDS AVAI LABLE: $ 551, 786. 35 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 801, 493. 65 227,372.53
TOTAL CLAI VB $ 0.00 RETAI NAGE - 15, 900. 00 -748.70
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 785, 593. 65 226, 623. 83
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 785, 593. 65 226, 623. 83
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 226, 623. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19252

PCN: 19252-BI D

PRQJECT: EROG67A- 029

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 626-00000 Mobi I'i zati on

0010 631-00100 *H ghway Design & Construction

0015 700-70010

F/ A M nor Contract Revisions

0020 700-70011

F/ A Partnering

0025 700-70012

F/ A Asphalt Pavenent |ncentive

0030 700-70016

F/ A Fuel Cost Adj ustnent

0035 700-70018

F/ A Roadway Snoot hness | ncentive

0040 700-70019

0045 700-70021

F/ A On- The-Job Trai nee

0050 700-70380

F/ A Erosi on Control

0062 631-10002
Upstream | nprovenents.

F/ A Asphalt Cenent Cost Adj ustnent

Bri dge Design and Construction New Desi gn of Channel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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TH S CUMULATI VE
PERI OD AMOUNT
0. 00
69, 077. 87
62, 631. 40
214, 677. 37
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19252-BI D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: ER067A- 029 ESTI MATE NO 0003 12: 51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0064 900- 00014 Added Item (Lunp Sun)/ Bridge Rental for Detour 1. 000 0. 000
LS 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00

CAT 0200 CURRENT AMI  $ 774,406.56 $ 112,631.40 $ 333, 755. 24
CAT NOO300 STRUCTURES

0060 631-10002 *Bridge Design and Construction 1. 000 0. 581
LS 0.211 112, 737.94
534, 303. 03000 0.792 423, 168. 00

CAT 0300 CURRENT AMI  $ 534,303.03 $ 112,737.94 $ 423, 168. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0065 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 578. 74000 1. 000 31,578.74
0070 620-00012 Field Laboratory (O ass 2) 1. 000 0. 800
EACH 0. 200 2,003. 19
10, 015. 97000 1. 000 10, 015. 97
0075 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 487. 85000 2.000 2,975.70
CAT 0400 CURRENT AMI  $ 44,570.41 % 2,003.19$ 44,570. 41

PRQJIECT TOTAL CURRENT AMI $ 1,353,280.00$ 227,372.53 % 801, 493. 65



